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Re: Celotex AKA Forked Creek Site
Wilmington, Illinois

Dear Mr. Weinfield:

Enclosed please find a signed and final Administrative Order by
Consent that sets forth the agreement between Celotex Corp. and
the United States Environmental Protection Agency (U.S. EPA) for
the removal activities in the above referenced case.

Please note that commencement of the removal activities should
take place no later than March 31, 2000. U.S. EPA requests that
you inform Fred Bartman, the On-Site Coordinator for this matter,

and me, of the removal start date. Mr. Bartman can be reached at
(312) 886-0776. :

If you haveyany Jquestions or concerns, please cail me immediately
at (312) 886-6833.

Sincerely,

e

Eva Hahn:
Assistant Regional Counsel
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

IN THE MATTER OF: ) Docket No. V-W-94-C-242
) o :
FORKED- CREEK SITE, ) o
a.k.a. CELOTEX SITE ) ADMINISTRATIVE ORDER BY
)| CONSENT PURSUANT TO

) SECTION 311 OF THE

) CLEAN WATER ACT,

)
)
)
)

33 U.s.C. § 1321

RESPONDENT :

CELOTEX CORPORATION

SR T et

I. JURISDICTION AND GENERAL PROVISIONS

The United States Environmental Protection Agency -("U.S. EPA")
and Celotex Corporation ("Celotex") are entering into this Order
voluntarily. U.S. EPA is issuing this Order pursuant to the
authority vesteu in the President of the United States by Section
311(c), (e} ana (m) of the Clean Water Act ("CWA"), 33 U.S.C.

§ 1321(c), (e) and (m). This authority has been delegated to the
Administrator of the U.S. EPA by Executive Order 12777 _ (October
22, 1991), and further delegated to the Regional Administrators
by U.S. EPA Delegation Nos. 2-85, 2-89, and 2-13, and to the
Director of Superfund Division by a Regional Delegation, dated
September 17, 1992. : '

This Order provides for performance of removal actions and
reimbursement of response costs incurred by the United States in
connection with certain real property located on the south bank
of Forked Creek and the east bank of the Kankakee River in
Wilmington, Illinois (as depicted in Exhibit A to the attached
Work Plan which is incorporated into this Order by reference)
(Site). This Order requires the Respondent to conduct removal
actions described herein to abate an imminent and substantial
threat to the public health or welfare of the United States,
including fish, siellfish, and wildlife, public and private
property, shorelines, beaches, habitat, and other living and
nonliving natural resources under the jurisdiction or control of
the United States, because of an actual or threatened discharge
of 0il or a hazardous substance from a facility in violation of
§ 311(b) of CWA, 33 U.S.C. § 1321(b).

Pursuant to Section 311l(e) (1) (B) of the CWA, 33 U.S.C. §

1321(e) (1) (B), U.S. EPA has notified the State of Illinois of the
issuance of this 9Order. '
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Respondent’s participation in.this Order shall not constitute an
admission of liability or of U.S. EPA's Findings of Facts or
Conclusions of Law. and Determinations contained in this Order,
except in a proceeding to enforce the terms of this Order.

' Respondent agrees to comply with and be bound by the terms of
this Order. Respondent further agrees that it will not contest
the basis or validity of this Order or its terms. Respondent
reserves the right to contest that it is, or at any given time
was, the owner and/or operator of the Site in any subsequent
proceeding, except in a proceeding to enforce the terms of this
Order. Respondent further agrees that it will not contest the
basis or validity of this Order or its terms. Respondent
reserves the right to contest that it is, or gtagpy;given.time
was, the owner and/or operator of the Site ‘in any subsequent
proceeding, except in a proceeding to enforce the terms of this
order. ‘

IXI. PARTIES BOUND

This Order applies to and is binding upon U.S. EPA, and upon
Respondent and Respondent’s heirs, receivers, trustees,
successors and assigns. Any change in ownership or corporate
status of Celotex, including, but not limited to, - -any transfer of
assets or real or personal property shall not alter Respondent's
responsibilities under this Order, unless the transferee accepts
such responsibiliries.

Respondent shall ensure that its contractbrs, subcontractors, and
representatives comply with this Order. Respondent shall be

responsible for any noncompliance with this Order.

III. FINDINGS OF FACT

Based on available information,‘including the Administrative
Record in this matter, U.S. EPA hereby finds that:

1. The Site is in Wilmington, Illinois, bordered on the north
by Forked Creek, and on the west by the Kankakee River, and on
the south and east by the boundaries as depicted in bold on
Exhibit A to the attached Work Plan which is incorporated into
this Order by reference. The geographic coordinates of the Site
are latitude 41°18'76.8" N and longitude 88°08'95.5" W.

2. Celotex acquired the former plant located near the site in
1967 for the manufacture of roofing materials.and builder's

paper. Celotex ceased operations in the early 1980s. Celotex
declared bankrupt.'y in 1990.
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3. Residents of Wilmington made numerous complaints to the
Illinois Environmental Protection. Agency (IEPA) concerning the
conditions of the plant near the Site. IEPA initiated a site
inspection on November 3, 1994 to determine ‘whether hazardous
conditions were present.

4. On June 11, 1997, IEPA performed a follow-up inspection of
the Site. During this inspection, black materiar that reached
into the Kankakee River was observed. On September 8, 1997, the
IEPA requested assistance from U.S. EPA. '

5. On September 26, 1997, the U.S. EPA went to the Site to
perform a site assessment. During the site assessment, the site
assessment team observed two areas in the northwest*sectlon of
the Site, adjacenc to the Kankakee River, which were filled with
petroleum-based materials similar to those used in roofing
material manufacturing by Celotex. Bundles of shingles were
observed half-buried along a portion of the south bank of Forked
Creek. The extent of the petroleum-based material ran along
portions of the southern bank of the Forked Creek and along
portions of the eastern bank the Kankakee River as shown on
Exhibit A. An oil sheen observed on.the water surface adjacent
to the asphalt material indicated an oil release. Tests
conducted on sediment samples taken at the Site revealed elevated
levels of total petroleum hydrocarbons (TPH) compared to .’
background levels of TPH. In addition, pieces of the petroleum-
based material were visually observed in the sediments of Forked
Creek and the Kankakee River. All of these observations indicate
that there is an ongoing 011 release into the Forked Creéek and
the Kankakee River.

IV. CONCLUSIONS OF LAW AND DETERMINATIONS
Based on the Findings of Fact set forth above, and the

"Administrative Record supporting these removal actions, U.S. EPA
has determined that:

1. The Site is an "onshore facility" as defined by Section
311 (a) (10) of CWA, 33 U.S.C. § 1321 (a) (10), and by Section 1001 (24)
of the Oil Polliution Act ("OPA"), 33 U.S.C. § 2701(24).

2. The Removal Area is that area which is indicated in Exhibit A.
3. The “Site River/Creek Bank” is the sloped ground between the

normal low water marks of the Forked Creek and Kankakee River and
the line or ridge of earth which contains the natural flow of these
water courses (excluding episodic flooding), except the “Removal
Area,” within the Site as indicated in Exhibit A.
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4. Respondent is a "person". as defined by Section 311(a) (7) of
CWA, 33 U.S.C. § 1321¢(a)(7), and by Section 1001(27) of OPA, 33
U.S.C. § 2701(27).

- 5. For purposes of this order, Respondent is the "owner or
operator" of the Removal Area as defined by Section 311l (a) (6) of
CWA, 33 U.S.C. § 1321 (a) (6) and Section 1001(26) of OPA, 33 U.S.C.
§ 2701(26). ' '

6. A "removal" :¢s defined in Section 311 (a) (8) of CWA, 33 U.S.C.
§ 1321 (a) (8), and Section 1001(30) of OPA, 33 U.S.C. § 2701(30), is
necessary at the Removal Area to minimize and mitigate threatened
or actual damage to the public health or welfare. ..~ ‘

7. An actual o. threatened "discharge" as defined in Section
311(a) (2) of CWA, 33 U.S.C. § 1321 (a)(2), and S=ction 1001(7) of -
OPA, 33 U.S.C. § 2701(7), and 40 C.F.R. § 110.1, is occurring, has
occurred, may occir, or is threatened, at or from the Removal Area.

8. "O0il" as defined in Section 311(a) (1) of CWA, 33 U.S.C.
§ 1321(a) (1), and Section 1001(23) of OPA, 33 U.S.C. § 2701(23), is
currently present at and around the Removal Area.

9. Forked Cree« and the Kankakee River are "navigable waters" of
the United States as defined in Section 502(7) of the CWA, 33
U.S.C. § 1362(7;, and Section 1001(21) of OPA, 33 U.S.C.

§ 2701(21). '

10. Forked Creek and the Kankakee River are "natural resources"
within the meaning of the National 0il and Hazardous Substances
Pollution Contingency Plan ("NCP"), 40 C.F.R. § 300.5, and Section
1001 (20) of OPA, 33 U.S.C. § 2701(20).

11. "Natural resources", as defined in the NCP, 40 C.F.R. § 300.5,
and Section 1001(20) of the OPA, 33 U.S.C. § 2701(20), may be
affected by a dist:harge at or from the Removal Area. :

12. The Removal Area may pose an imminent and substantial threat
to the public health or welfare of the United States because of an
actual or threatened discharge of oil from the Removal Area in
violation of Section 311 (b) of CWA, 33 U.S5.C. § 1321 (b).

13. The measures set forth in this Order are necessary to abate,
minimize, stabilize, mitigate or eliminate the discharge or threat
of a discharge ¢f o0il at or from the Removal Area.

14. Under Section 1002(b) (1) of OPA, 33 U.S.C. § 2702(b) (1),
Respondents are liable to the United States Government for the
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removal costs incurred by the United States in connection with the
Removal Area. :

V. ORDER

Based upon the foregoing Findings of Fact, Conclusions of Law and
Determinations, it is hereby ordered and agreed that Respondent
shall comply wita the following provisions, including but not
limited to all documents attached to or 1ncorporated into this
Order, and perfcrm the following actions:

1. Designation of Contractor, Project Coordinator, and On-Scene
Coordinator

A SRR A Tt

Respondent has retained, and U.S. EPA has approved, a contractor,
Hazchem Environment Corporation, to implement the removal actions
required in this Jrder. Respondent has notified U.S. EPA of the
name and qualifications of such contractor. '

Respondent shall also notify U.S. EPA of the name and
qualifications of any other contractors or subcontractors retained
to perform work u~der this Order at least 7 business days prior to

commencement = of such work. U.S. EPA retains the . right to
disapprove any of the contractors and/or subcontractors retained by
the Respondent. If U.S. EPA disapproves a selected contractor,

Respondent shall retain a different contractor within 7 business
days following U.S. EPA's disapproval and shall notify U.S. EPA of

that contractor's name and qualifications within 7 business days of
U.S5. EPA's disapproval.

The Respondent has designated, and U.S. EPA has approved Lecil
Colburn as the Project Coordinator who shall be responsible for
administration of all the Respondent’s actions required by the
Order. Lecil Colburn can be contacted at Celotex Corporation, 4010
Boy Scout Boulevard, Tampa, Florida 33607, telephone (813) 873-
4369, fax (813) 873-4294. To the greatest extent possible, the
Project Coordinator shall be present on-site or readily available
during site work. U.S. EPA retains the right to disapprove of any
change in the Project Coordinator named by the Respondent. If U.S.
EPA disapproves a selected Project Coordinator, Respondent shall
retain a different Project Coordinator within 7 business days
following U.S. EPA's disapproval and shall notify U.S. EPA of that
person's name anc¢ qualifications within 7 business days of U.S.
EPA's disapproval Receipt by Respondent’s Project Coordinator of
any written notic= or written communication from U.S. EPA relating
to this Order shall constitute receipt by Respondent.
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The U.S. EPA has designated Fred Bartman of the Emergency Response
Branch, -Superfund Division, Region 5, as its On-Scene Coordinator
("OSC"). Respondent shall direct all submissions required by this
Order to the J3C at U.S. Environmental Protection Agency,
Emergency Response Section, 77 West Jackson Boulevard, Mailcode SE-
5J, Chicago Illirois 60604-3590, by certified, express mail, or
‘commercial courier service. Respondent is encouraged to make its
submissions to  U.S. EPA on recycled paper (which includes
significant post-consumer waste paper content whire possible).

U.S. EPA and Re:pondent shall have the right, subject to the
preceding paragraph, to change their designated 0OSC or Project
Coordinator. U.S. EPA shall notify the Respondent,.and.Respondent
shall notify U.S. EPA, as early as possible before such a change is
made, but in no case less than 24 hours before such a change. The
initial notification may be made orally but it shall be promptly
followed by a written notice.

2.0 Work to Be rerformed ;

a. Respondent <hall perform the following actions 'in the Removal
Area: ’
1. Prepare and implement the site heélth and safety plan

attached to this Order;

2.- Secure the Removal Area to the extent practicable for the
duration of the removal activities;

3. In accordance with the approved Work Plan which is
incorporated into the Order by reference, remove and
dispose of, and/or grade and cover, the visible deposits
of petroleum-based material on the river bank within the
Removal Area;

4. Backfill all excavated areas;

5. Stabilize the excavated river and creek banks with riprap
or other appropriate material to minimize erosion;

6. Transport and dispose of all waste materials in full
compliance with U.S. EPA's off-site Rule at. 40 C.F.R. §
300.310 and Illinois law; and p ‘

7. Perform all work as described above in accordance with

state ard federal regulations.
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b. Respondent must perform the following actions within the Site
River/Creek Bank:

1. Prepare and implement the 51te health and plan attached
to this Order.: :

2. Secure the Site River/Creek Bank to - the extent
pract:cable for the duration of the removal activities.

3. In accordance with the approved Work Plan, which 1is

_incorporated into this Order by reference, remove from

the surface of the Site River/Creek Bank pieces of

petroleum-based debris that are. greaterwthan. -one cubic
inch ani less than one cubic foot (Debris).

4. Dispose of the Debris in the Removal Area, or transport
and dispose of the Debris in full compliance with the
U.S. EPA’s off-site rule at 40 C.F.R. § 300.440 and
Illinoi ;s law. ' '

5.  If, as a.result of Post Removal Site Control as required
by paregraph 2.4, Respondent discovers that Debris (as
described in Section 2.0.b.3), has. been.exposed on the
Site River/Creek Bank, take additional actions as are
consistant with this paragraph 2.0.b.

2.1 Work Plan and Implementation

Attached is a Work Plan that has been approved by U.S. EPA which
provides a description of, and an expeditious schedule for, the
activities required by this Order.

Respondeht shall implement the Work Plan as provided therein. The
Work Plan and the schedule shall be fully enforceable under this
Order. Responden' shall notify U.S. EPA at least 48 hours prior to

performing any or.~-site work pursuant to the U.S. EPA approved Work
Plan.

Respondent shall not commence or undertake any removal actions at
the Removal Area without prior U.S. EPA approval

2.2 Health and Safety Plan

Attached 1s a plan for the protection of the public health. and
safety during performance of on-site work under this Order, that
has been approved by U.S. EPA. This plan complies with applicable
Occupational Safe.y and Health Administration ("OSHA") regulations
‘found at 29 C.F.R. Part 1910. The approved Work Plan, the



schedule, and any subsequent modifications shall be fully
-enforceable under this Order. Respondent shall notify U.S. EPA at
least 48 hours prior to performing any on-site work pursuant to the
U.S. EPA approved work plan. Respondent shall not commence or
undertake any future removal actions at the Removal Area without
prior U.S. EPA approval.

2.3 Quality Assurance and Sampling

Respondent shall collect three water samples 50 feet offshore from
the east bank of rthe Kankakee River:- one upstream, one downstream
and one across from the Site, and analyze such samples for total
petroleum hydrocarbons. TR SRR

All sampling and analyses performed pursuant to this -Order shall
conform to U.S. EPA direction, approval, and guidance regarding
sampling, quality assurance/quality control (“QA/QC”), data
validation, and :-hain of custody procedures. Within 10 business
day after the eifective date of this Order, the Respondent shall
develop and submit a plan for U.S. EPA review: and comment that
ensures the samp.ing and laboratory analysis complies with U.S. EPA
QA/QC guidance. Respondent shall incorporate all changes to the
plan recommended oy U.S. EPA, and implement the plan during the
pendency of the removal action. ' ’

2.4 Post-Removal Site Control

Respondent must crnduct post removal site control, consistent with
Section 300.415(1) of the NCP,40 C.F.R. § 300.415(1), and OSWER
Directive 9360.2-02, by (1) inspecting the Site Rivr/Creek Bank and
removing Debris from the surface of the Site River/Creek Bank, and
(2) inspecting and repairing any damage to the cover of the Removal
Area. Such post removal site control shall occur once ineach of
the following calendar years: 2000, 2002, 2003, 2005, and 2006.
Respondent must provide U.S. EPA with documentation of all post-
removal site control arrangements and actions.

2.5 Reporting

Respondent shall submit a monthly written progress report to U.S.
EPA concerning actions undertaken pursuant to sections 2.0 and 2.3
of this Order, beginning 30 calendar days after the effective date -
of this Order and continuing until submission of the final report,
"unless otherwise directed in writing by the OSC. These reports
shall describe all significant developments during the preceding
period, including the work performed and any problems encountered,
analytical data received during the reporting period, and
developments anticipated during the next reporting period,
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ihCluding a schedule of work to be performed, anticipated problems,
- and planned resolutions of past or anticipated problems.

'If Respondent is the owner of the Site, Respondent shall, at least
30 days prior to _he conveyance of any interest in real property at
the Removal Ar::a, give written notice of this Order to the
transferee and written notice of the proposed conveyance to U.S.
EPA and the Stace. The notice to U.S. EPA and the State shall
include the name and address of the transferee. = The party
conveying such an interest shall require that the transferee will

provide access as described in Section V.3 (Access to Property and
Information).

The OSC may request bi-weekly reports when théwagtivities at the
site warrant a higyher reporting frequency. : '

2.6 Final Report

Within 60 calencar days after completion of construction and
implementation of the removal actions required under sections 2.0
and 2.3 of this (rder, the Respondent shall submit for U.S. EPA
review a final report summarizing the actions taken to comply with
this Order. The final report shall conform to the.requirements set
forth in Sectics 300.165 of the NCP, 40 C.F.R. § 300.165. The '
final report shall also include a good faith estimate of total
costs incurred in complying with the Order, a listing of quantities
and types of materials removed off-site or handled on-site, a
discussion of removal and disposal options considered for those
materials, a listing of the wultimate destinations of those
materials, a presentation of the analytical results of all sampling
and analyses performed, accompanying appendices containing all
relevant documentatlon generated during the removal action (e.q.,
manifests, invoices, bills, contracts, and permits), and a
description of any releases as described below, in section 6.

The final report shall also include the following certification

signed by a perscn who supervised or directed tne preparatlon of
that report:

Under penalty of law, I certify that, to the best of my
knowledge, after appropriate inquiries of all relevant persons
involved in the preparation of this report, the information-
submitted is true, accurate, and complete.

3. Access to Property and Information

During the time work is being performed under the Work Plan, and
emergencies, Respondent shall provide or obtain access to the
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Removal Area and off-site areas to which access is necessary to
. implement this Order, and shall provide access. to all records and
documentation related to the conditions at the Removal Area and the
actions conductec pursuant to this Order. Such access shall be
provided to U.S. LPA, USCG, United States Fish and Wildlife Service.
employees, con:ractors, agents, consultants, designees,
representatives, and State of Illinois representatives. During
regular business nours and emergencies, these individuals shall be
permitted to move freely at the Removal Area and appropriate off-
site areas in order to conduct actions which U.S. EPA determines to
be necessary. R<spondent shall submit to U.S. EPA the results of
all sampling or rests and all other data generated by Respondent or
its contractor, or on the Respondent’s , behalf during
implementation ot this Order. T

Where work under this Order is to be performed in areas owned by or
in possession of someone other than Respondent, Respondent shall
use its best eff-rts to obtain all necessary access agreements
within 14 calenda: days after the effective date of this Order, or
as otherwise specified in writing by the 0OSC. Respondent shall
immediately notify U.S. EPA if, after using its best efforts, it
is unable to obtain such agreements. Respondent shall describe in
writing its efforts to obtain access. . U.S. EP? may then assist
Respondent in gairs.ing access, to the extent necessary to effectuate
the response actiuns described herein, using such means as U.S. EPA
deems appropriate. Respondent shall reimburse U.S. EPA for all
costs and attorneys fees incurred by the United States in obtaining
such access. : '

4. Record Retention, Documentation, Availability of Information

Respondent shall preserve all documents and information relating to
work performed under this Order for three years . following
completion of the removal actions required by this Order. At the
end of this three year period and at least 60 days before any
document or infermation is destroyed, Respondent shall notify U.S.
EPA that such documents and information are available to U.S. EPA
for inspection, and upon request, shall provide the originals or
copies of such docaments and information to U.S. EPA. 1In addition,
Respondent shall rprovide documents and information retained under
this Section at any time before expiration of the three year period
at the written request of U.S. EPA.

5. Compliance With Other Laws

N

Respondent shal: perform all actions required pursuant to this
Order in accordance with all applicable local, state, and federal
laws and regulations.
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6. Emergency Response and Notification of Discharges

If any 1nc1dent or change in Removal Area conditions, during the
activities conducted pursuant to paragraph 2.0.a of this Order
causes or threatens to cause a discharge of oil and/or hazardous
substances from tre Removal Area or an endangerment to the public
health, welfare, or the environment, the Respondent must
immediately take all appropriate action to prevent, abate or
minimize such discharge or endangerment caused or threatened by the
discharge. :

Respondent must a.so immediately notify the OSC ox, in the event of
his unavailability, shall notify the Reglonal Duty Officer,
Emergency Response Branch, Region V at (312)° 3532318, of the
incident or Remcval Area conditions. If Respondent fails to
respond, U.S. EPA may respond to the discharge or endangerment and
reserves the right to recover costs associated with that hazardous
substance response. USCG reserves the right to recover costs
associated with that oil response. Respondent must submit, in its
Final Report reguired under Section V, Subsection 2.6, of this
Consent Order, a description of the events that occurred and the
measures taken to mitigate any discharge or endangerment caused or
threatened by the discharge.

For any releases occurring at the Site during the activities
conducted pursuarn: to paragraph 2.0 of this Order, that are not
related to the «<leanup activities required under this Order,
Respondent must immediately notify the OSC or, in the event of his
unavailability, shall notify the Regional Duty Officer, Emergency
Response Branch, Region V at (312) 353-2318, of the incident or -
Removal Area conditions. In addition, Respondent must, within 7
days of such a re’ease, submit a written report to U.S. EPA within
-7 days of such discharge, setting forth the events that occurred
and the measures taken to mitigate any discharge or endangerment
caused or threatened by the discharge. Respondent shall also
comply with any other applicable notification requirements,
including, if applicable, those in CWA Section 311, 33 U.S.C.S
1321, CERCLA Sect.on 103, 42 U.S.C. § 9603, and Section 304 of the
" Emergency Planning and Community Right-To-Know Act, 42 U.S.C.
§ 11004.

7. Additional Work

In.the event U.S. EPA or the Respondent determines that additional
work, not otherwise specifically included in the Work Plan but
Consistent with rhis Consent Order, is necessary to implement the
Work Plan, notification of additional work shall be provided to all
parties and implemented by Respondent.
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Additional work determined toc be necessary by Respondent shall be
subject to the written approval of U.S. EPA. Such work shall be

completed by Respondent -in accordance with ;he standards and
specifications determined or approved by EPA U ' :

Additional work determined by U.S. EPA to be consistent with this
Consent Order, k.v not otherwise specifically included in the Work
Plan, shall be :ncorporated into the Work Plan. However, if the
consistency of such additional work with this Order is disputed by
Respondent, Respondent may invoke its right under Section VIIT,
Dispute Resolution, of this Order. For additional work agreed to
by Respondent or resolved under Section VIII, Respondent shall
propose and submit a schedule for additional work for U.S. EPA
approval. U.S. EPA may modify or determiné "the* " schedule for
additional work. Such additional work must be performed in a
manner consistent with the purposes and objectives of this Consent
Order.

VI. AUTHOFITY OF THE U.S. EPA ON-SCENE CGORDINATOR

The OSC shall be responsible for overseeing the implementation of
this Order. The OSC shall have the authority vested in an .OSC by
the NCP, including the authority to halt, conduct, or direct any
work required by the Order or to direct any other response action
undertaken by U.S. EPA. Absence of the 0SC from the Removal Area

shall not be cause for stoppage of work unless specifically
directed by the 0OSC.

VII. REIMBURSEMENT OF COSTS

The United States will submit to Respondent .a bill(s) and
accounting(s) of removal costs incurred by the U.S. Government, on
or after the date which this Order is signed by U.S. EPA, with
respect to this Order. Removal costs shall consist of all costs,
including indire~:c costs, incurred by U.S. EPA, its employees,
agents, contractrrs, consultants and other authorized and/or
designated representatives in connection with U.S. EPA's oversight
and or/performance of the Work.

Respondent shall, within 30 calendar days of receipt of a bill and
accounting, remit a check for the amount of those costs made
payable to the United States Coast Guard, or make such payment via.
electronic transfer, as directed by the U.S. EPA Project
Coordinator. Interest at a rate established in 40 C.F.R. § 102.13,
pursuant to 40 C.F.R. § 13.11(a), shall begin to accrue on the
unpaid balance fiom the day after the expiration of the 30 day

period. Checks stall specifically reference the Site and FPN (02-
3010) and be sent to:
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United States Coast Guard - 0il Pollution
Re: FPN 02-3010

P.o. Box 7777-W7615

Philadelphia, Pennsylvania 19175-7615

Prior to payment, Respondent may dispute all or part of a bill for
removal costs submitted under this Order, if Respondent alleges
that U.S. EPA h:s made an accounting error, »r 1if Respondent
alleges that a cost item is inconsistent with tn= NCP.

If any dispute over costs is resolved before payment is due, the
amount due will be adjusted as necessary. If the dispute is not
resolved before payment is due, Respondent shall pay the. full
amount of the uncontested costs to  the "U.JST ¥Cdast "Guard as

specified above on or before the due date. Within the same time
period, Respondent shall pay the full amount of the contested costs
into an interest-bearing escrow account. - Respondent shall

simultaneously rtransmit a copy of both <checks to the OSC.
Respondent shalil ensure that the prevailing party in the dispute
"shall receive th: amount upon which it prevailed from the escrow
funds plus interest within 30 days after the dispute is resolved.

VIII. DISPUTE RESOLUTION

The parties to th's Order shall attempt to resolve, expeditiously
and informally, any disagreements concerning this Order.

If the Respondent objects to any U.S. EPA action taken pursuant to
this Order, including billings for response costs, the Respondent
shall notify U.S. EPA in writing of its objection within 30
calendar days of such action, unless the objection has been
informally resolved. This written notice shall include a statement
of the issues in dispute, the relevant facts upon which the dispute
is based, all factual data, analysis or opinion supporting
Respondent's position, and all supporting documentation on which
Respondent relies (the "Statement of Position").

U.S. EPA and Respondent shall within 15 calendar days of U.S. EPA's
receipt of the Respondent's Statement of Position, attempt to
resolve the dispute through formal negotiations (negotiation
period) . The negotiation period may be extended at the sole
discretion of U.S. EPA. U.S. EPA's decision regarding an extension
of the negotiation period shall not constitute a U.S. EPA action

subject to dispute resolution or a final Agency action giving rise
to judicial review. ‘ '

An administrative record of any dispute under this Section shall be
maintained by U... EPA. The record shall include the written
notification of such dispute, and the Statement of Position served
pursuant to the preceding paragraph.
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Any agreement reached by the parties pursuant to this Section shall
be in writing, signed by all parties, and shall upon the signature
by the parties be incorporated into arnd become  an enforceable
element of this Order. - If the parties are unable to reach an
agreement within the negotiation period, U.S. EPA will issue a
".written decision on the dispute to the Respondent. This decision
may be appealed to the Division Director of the Superfund Division,
Region 5, for a final determination based upon the record developed
and consistent v.th the terms and objectives of this Order. The
decision of U.S. EPA shall be incorporated into and become an
enforceable element of this Order upon Respondent's recelpt of the
U.S. EPA decisior. regarding the dispute:

Respondent's obligations under this Order for dlsputed matters
shall be tolled by submission of any objection  for dispute
resolution under this Section. Following resolution of the
dispute, as proviied by this Section, Respondent shall fulfill the
requirement that was the subject of the dispute in accordance with
the agreement reached or with U.S. EPA's decision, whichever
occurs, consistent with appropriate extensions of time or schedule
modifications, whare necessary. No U.S.. EPA decision made pursuant
to this Section snall constitute a flnal Agency action giving rise
to judicial rev1ew

Should Respondent not comply with U.S. EPA's decision, U.S. EPA may
move to enforce _his order in United States District Court and
Respondent may raise, in judicial forum, any defenses raised in the
Dispute Resolution proceedings.

IX. FORCE MAJEURE

Respondent agrees to perform all requirements under this Order
within the time 1limits established under this Order, unless the
performance is delayed by a force majeure. For purposes of this
Order, a force majeure is defined as any event arising from causes
beyond the control of Respondent or of any entity controlled by
Respondent, including but not 1limited to its contractors and
subcontractors, that delays or prevents performance of any
obligation under this Order despite Respondent’s best efforts to
fulfill the obligition. Force majeure does not include financial
inability to comp.ete the work or increased cost of performance.

Respondent shall notify U.S. EPA orally within 48 hours after -
Respondent becomes aware of any event that -Respondent contends .
constitutes a force majeure, and in writing within 7 calendar days
after the event. Such notice shall: identify the event causing the
delay or anticipsated delay;. estimate the anticipated length of
delay, including necessary demobilization and re-mobilization;
state the measurz+ taken or to be taken to minimize the delay; and
. estimate the timetable for implementation of the measures.
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Respondent shall take all reasonable measures to avoid and minimize

the delay. Failure to comply with the notice provision of this
Section shall be grounds for U.S. EPA to. deny Respondent an
extension of tim=» for performance. Responden“ 'shall have the

burden of demonst:ating by a preponderance of the 2videnceé that the
event is a force majeure, that the delay is warranted under the
circumstances, ar.d that best efforts were exer01sed to avoid and
mitigate the effects of the delay.

If U.S. EPA determines a delay in performance of a requirement
under this. Order is or was attributable to a force majeure, the
time period for performance of that requirement shall be extended
as deemed necessary by U.S. EPA. Such an extension shall not alter
Respondent’s obligation to perform or complete’ other‘tasks required
by the Order wi:ich are not dlrectly affected by the force majeure.

X. STIPULATED AND STATUTORY PENALTIES

For 'each day, o: portion thereof, that Respondent fails to fully
perform any regu'rement of this Order in accordance with the
schedule establis! ed pursuant to this Order, Respondent shall be
liable as follows:

Penalty per violationvger day
and Period of Noncompliance

1- 15 , 16 - 30 OER 30
DAYS DAYS DAYS

Failure to Submit the ~ $750 $1000 '$2000
Work Plan, Site Safety ‘ :

and Health Plan, Sampling

and Analysis Plan, the

Schedule of Work to be

Performed or the

Post-Removal Siie Control

Plan .

Failure to Commer.ce $750 ' $1000
Implementation of the
Work Plan

, $2000

Failure to Meet any $750 $1000 $2000
Scheduled Deadline in ’
the Work Plan

Failure to Submit $100 . $50%5 : $1200
Monthly Reports ' '
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Failure to Submit : : $500 $1000 ' $2500
Final Report

Failure to Compiy with A ' -
any other provisions $500 ‘ $1000 : $2500
this Order :

Upon receipt of w.itten demand by U.S. EPA, Respondent shall make
payment to U.S. E*A within 20 days and interest shall accrue on
late payments in accordance with Section VII of this Order
({Reimbursement of Costs).

Even if violations are simultaneous, separate penalties shall
accrue for separa:e violations of this Order. Penalties accrue
and are assessed per violation per day. Penalties shall accrue
regardless of whether U.S. EPA has notified Respondent of a
violation -or act of noncompliance. The payment of penalties
shall not alter in any way Respondent’s obligations to complete
the performance of the work required under this Order. -
Stipulated penalt:es shall accrue, but need not be paid, during
any dispute resolution period concerning the particular penalties
at issue. If Rrfanondent prevails upon resolution, Respondent
shall pay only such penalties as the resolution requires. 1In its
unreviewable discretion, U.S. EPA may defer or waive its rights
to demand all o a portion of the stipulated penalties due under
this Section. Such a deferral or waiver must be made in writing.

Should Respondent violate this Order or any portion hereof, after
15 days notice tc¢ Respondent, U.S. EPA may carry out the required
actions unilateraily, pursuant to Section 311(c) of CWA, 33
U.S.C. § 1321 (c), and/or may seek judicial enforcement of this
Order .pursuant tc Section 31l(e) of CWA, 33 U.S.C. § 1321(e).

XI. RESERVATION OF RIGHTS

Except as specifically provided in this Order, nothing herein
shall limit the power and authority of U.S. EPA or the United
States to take, direct, or order all actions necessary to protect
public health, welfare, or the environment or to prevent, abate,
or minimize an ac:ual or threatened discharge of oil at or from
the Removal Area. Further, nothing herein shall prevent U.S. EPA
from seeking legal or equitable relief to enforce the terms of
this Order. U.S. EPA also reserves the right to take any other
legal or equitablie action as it deems appropriate and necessary,
or to order the Wespondent in the future to perform additional
activities pursuint to the Clean Water Act or any other .
applicable law.
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XII. OTHER CLAIMS

Nothing in this Crder shall constitute or be construed as a
discharge from any claim, cause of action. or demand in law or
eguity against any person, firm, partnership, venturer or
corporation not bound by this Order for any liability it may have
arising out of c¢r relating in any way to the generation, storage,
treatment, hand.:ing, transportation, discharge, or disposal of
any oil, solid wastes, pollutants, hazardous substances or
contaminants found at, taken to, or taken from the Removal Area
or for any othe: liability for costs or expenses related to the
Work. - SR

XIII. INDEMNIFICATION

Respondent agrees to indemnify, save and hold harmless the United
States, its officials, agents, contractors, subcontractors,
employees and representatives from any and all claims or causes
of action arising¢ from, or on account of, gross negligence of
Respondent -and Respondent’s officers, heirs, directors, -
employees, agents, contractors, subcontractors, rece;vers, :
trustees, successors or assigns, in carrying out actions pursuant
to this Order. Nothing in this Order, however, requires
indemnification by Respondent for any claim or cause of action
against the United States based on negligent action taken solely
and directly by U.S. EPA (not including oversight or approval of
plans or activities of the Respondent).

XIV. MODIFICATIONS

Modifications consistent with this Order to any plan or schedule
may be made in writing by the OSC or at the 0SC's oral direction.
If the OSC makes an oral modification, it will be memorialized in
- writing within % business days; however, the effective date of
the modification hall be the date of the OSC's oral direction.
Any other requirements of this Order may be modified in writing
by mutual agreement of the parties. Respondent reserves its
right to invoke Dispute Resolution, Section VIII of this Consent
Order, if it believes that the 0SC’s modifications to any plan or
schedule are not consistent with this Consent Order.

If Respondent seeks permission to deviate from any approved plan
"or schedule, Respondent’s Project Coordinator shall submit a
written request to U.S. EPA for approval outlining the proposed
modification and its basis. Such approval shall not be
unreasonably withneld. ' . )
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No informal advice, guidance, suggestion, or comment by U.S. EPA
regarding reports, plans, specifications, schedules, or any other
writing submitted by the Respondent shall relieve Respondent of
its obligations t.: obtain such formal approval as may be required
by this Order, an: to comply with all requirements of this Order.
unless it is formally modified.

XV. NOTICE OF COMPLETION

When U.S. EPA det:rmines, after U.S. EPA's review of -the Final
Report, that all work has been fully performed in accordance with
this Order, except for certain continuing obligatiéns required by
this Order (e.g., record retention, payment of costs), U.S. EPA
will provide notice to the Respondent. If U.S. EPA determines
that any removal activities have not been completed in accordance
with this Order, "J.S. EPA will notify the Respondent, provide a
list of the deficiencies, and require that Respondent modifies
the Work Plan if uppropriate to correct such deficiencies. The
.Respondent shal: implement the modified and approved Work Plan
and shall submit a modified Final Report in accordance with the
U.S. EPA notice. Failure to implement the approved modified Work
Plan shall be a violation of this Order. Respondent reserves the
right to invoke Nispute Resolution, Section VIII of this Consent
Order, if it beiieves that EPA’s requested modifications are
inconsistent with this Consent Order.

XV1. SEVERABILITY

If a court issues an order that invalidates any provision of this
Order or finds that Respondent has sufficient cause not to comply
with one or more provisions of this Order, Respondent shall
remain bound to comply with all provisions of this Order not
invalidated by the court's order.

XV1I. EFFECTIVE DATE

This Order shall e effective upon signature by the Director,
Superfund Division, U.S. EPA Region 5.
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XVIII. SIGNATORIES

Each under51gned representative of a signatory to this
Administrative Order by Consent certifies that he or she is fully
authorized to ertcer into the terms and conditions of this Order
and to bind sucr signatory, its directors, officers, employees,
agents, successors and assigns, to this document.

/

BY:

e ({*“"V/ DATE 2%&(% / 7 2000
| %Xg\% o AN
CELQU'EX TORPORATI

P.O.V Box 31€02
Tampa, Florida 33631-3602

IT IS SO ORDERED AND AGREED

/)A/ {/}‘7 DATE: 3/!/:0
William E. ﬂuno Director ‘
Superfund '1v151on

United States Environmental

Protection Agency
Region 5
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ENVIRONMENTAL MANAGEMENT & REMEDIATION SERVICES

REMOVAL OF PETROLEUM BASED MATERIAL
AND CONSTRUCTION OF AN ENGINEERED BARRIER

At
FORKED CREEK SITE
Wilmington, Illinois
PREPARED FOR:
Celotex Corporation
‘4010 Boy Scout Blvd.

Tampa, Florida
33607

By:
HazChém Environmental Corpofation
| 1115 West National Avenue

' Adadison, Illincis
' 60101

November 8, 1999
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1.0 SITE DESCRIPTION

The “Site” is located in Wilmington, Illinois in Southwest Will County and is
bordered on the west by the Kankakee River, on the north by Forked Creek, and on the
south and east by the boundaries as depicted in bold in Exhibit A. The “Removal Area”
is that area within the site, which is so indicated in Exhibit A. The “Site River/Creek
Bank” is the sloped ground between the normal low water marks of Forked Creek and
the Kankakee River, and the line or ridge of earth which contains the natural flow of
these water courses (excluding episodic flooding), except the “Removal Area,” within the
Site as indicated in Exhibit A. The geographic coordinates of the Site are latitude 41
degrees 18°76. 8” North and longitude 87 degrees 08°95. 5” West.

2.0 SCOPE OF WORK

2.1 ‘Work Schedule

Work at the Site will comnience, weather permitting, within 30 days
following issuance of U. S. EPA’s Administrative Order of Consent. Work at the Site
will be completed, weather permitting, within 30 days after work at the Site commences.

2.2 Site Preparation

The Site River/Creek Bank and Removal Area will be secured by a chain-
link locked fence during the removal activities. Access to the Site will be limited to
Celotex, HazChem, Federal/State EPA personnel and their contractors.

Forked Creek and the Kankakee River will be protected from activities in
the Removal Area using a weighted sea curtain boom with 8” diameter X 10’ long inner
absorbent booms to prevent any petroleum based materials from entering the waterways
near the Removal Area. The inner booms will be maintained and replaced as required.

2.3 Excavation and Removal of Petroleum Based Material

Two relativly large visible deposits of petroleum based material in the
“Removal Area” (refer to Exhibit A) will be excavated using a CAT 320 Trackhoe. The
estimated volume of these deposits is 240 cubic yards. The excavated materials will be
stored on visqueen for subsequent loading into dump trucks using a CAT 966 Loader.

Pieces of petroleum based debris that are greater than one cubic inch and
less than one cubic foot (“Debris”) will be removed from the “Site River/Creek Bank”
area as shown in Exhibit A. This Debris will be removed manually using rakes and/or
sieves and placed on visqueen for disposal.



~ All petroleum based material will be transported and disposed of in full
compliance with U. S. EPA’s off-site Rule at 40 C. F. R. Section 300.440 and Illinois
law. Dump trailers will be used for proper dlcposal at a fully licensed and permitted
facility.

2.4 Site Restoration

The two areas designated as the “Removal Area” will be backfilled with
clean fill material (clay, stone, soil, etc.). These two areas will be covered with a 30 mil
impervious synthetic liner that will extend approximately 15 feet on each side of the
excavations on to the Site River/Creek Bank. These areas will then be stabilized with
rlprap and other appropriate matenal to minimize erosion.

2.5 Quality Assurance and Sampling - |

. Three water samples will be collected 50 feet offshore from the east bank
of the Kankakee River: one upstream, one downstream and one across from the Site.
These samples will be analyzed for total petroleum hydrocarbons at a fully accredited
laboratory. All sampling and analytical procedures will conform to U. S. EPA
requirements.

2.6 Post-Removal Site Control
Post removal site control will be conducted, consistent with Section
300.415(1) of the NCP, 40 C. F. R. 300.415(1), and OSWER Directive 9360.2-02, by
inspecting the Site River/Creek Bank and removmg Debris from the surface of the Site
River/Creek Bank, and (2) inspecting any repairing any damage to the cover of the

Removal Area. -Such post removal site control shall occur once in each of the following
calendar years: 2000, 2002, 2003, 2005, and 2006. ‘

3.0 SITE HEALTH AND SAFETY PLAN
3.1 Scope of Work
HazChem will provide all personnel, materials and equipment to complete
'the project described in Section 2.0. The following is a list of equipment that HazChem
proposes to use for this project. :
1. (1) One cargo van

2. Sea curtain boom and absorbent booms.

3. (1) One excavator; one crawler/loader

2



4. Dump trucks
5. Personal protective equipment

’ 6. (1) One John boat

3.2 Standard Work Limitafions

It is anticipated that protective construction equipment (steel toe shoes,
hardhat) will be sufficient for the project. It is also anticipated that the material being
excavated will be certified as non-hazardous, non-special waste. A portable photo-
jonization detector will be used to monitor air quality. Level C PPE will be available and
used should P.ID. readings be in excess of 10 ppm over ambient air concentrations. Air
samples will be taken periodically, but only when fuel generated equipment is shut down.

A Johnboat will be required to secure booms along the Kankakee River
and collect QA samples. This will be accomplished using a (2) two man crew equipped
with life jackets.

General Work Limitations

1. Access is limited to designated personnel and must be approved by the
Environmental, Safety and Health Officer (ESHO), or the Project -
Coordinator.

2. Personnel taking prescription drugs must obtain a written release from
their physician prior to starting the work.

3. All personal protective equipment shall be inspected prior to use.
4. All personnel must be properly trained before entering the site.
33 Emergehcy Contingency Plan

1. A mobile telephone will be located at the work site in the possession of
the ESHO. .

2. First Aid as well as other emergency supplies will be available at the
work site.

3. The City of Wilmingion utilizes 911 for emergencies. Use of this
number from any telephone will summon police, fire and ambulance.




4 For non-medical project needs call the desxgnated site contact and ask
for assistance.

a. Explain what assistance is required
b. Give exact location and the preferred point of entry to the site.

5. The ESHO shall be assigned to meet police, ﬁre and ambulance to
- guide them to the emergency site.

6. The strip map to the nearest hospital is attached.
a. If on-site personnel will transport the injured person, the
hospital emergency department shall be notified prior to departure
b. Explain nature of injury/illness. ‘

3.4 Personnel Roles and Job Descriptions |

Below is a listing of personnel who may be assigned to the project and the
tasks which the personnel may be designated to perform.

HazChem Pgrsonnel :

e Dave Lambert-Project Manager

DESIGNATED TASKS
Project Oversight
Environmental Safety and Health Officer
Monitoring
Field Labor

TRAINING ‘
HAZWOPER 40 Hour

e Keith Campbell-Project Manager
DESIGNATED TASKS
Field Labor
Client Contact
Logging of Data
TRAINING
' HAZWOPER 40 Hour




e Harry Eiler-CHMS-Principal
DESIGNATED TASKS
Project Coordinator
Agency Contact
Client Contact
Report Preparation -
TRAINING
HAZWOPER 40 Hour : ’
Certified Hazardous Materials Supervisor

e Bruce Sroka-Field Technician
DESIGNATED TASKS
Field Labor
Monitoring
Logging of Data
TRAINING
HAZWOPER 40 Hour

e Locally Hired Field Laborers
DESIGNATED TASKS
Field Labor
TRAINING _
ESHO to determine training requirements based on
function.

Celotex Personnel
e Lecil Colburn-Project Manager

U. S. EPA Personnel

: h
 Fred Bartman-On-Scene Coordinator
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3.5 Personal Protectil\}e Equipment

Work will be conducted at the site with PPE consisting of long cotton
pants, long sleeve cotton shirt, hardhat, steel toe and shank work boots. Hearing
protection shall be used in the presence of heavy equipment or loud noise. Level
C PPE will be available and used as directed by the ESHO. ‘

3.6 Work Zones
Work Area

The work area will be confined to the Site identified in Exhibit A unless
designated by the client and the contractor. '
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